
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:55 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 726 Date: 28-Nov-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 177

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.31" Rain in the AM to partly cloudy skies w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Wrote outstanding diaries for the week related to stressing/grouting the Short vertical PT bars at the W2
cap beam.

- Attended weekly Team Cable Safety Tailgate and staff meeting at 11:00am.

- Checked on the status of suspender rope inspection twice during the shift. Due to the inclimate weather
the operation was not done for safety reasons. One observation today while walking down the W-Line
OBG was that the uphill outboard suspender rope at panel point 38N was oscillating approximately 1' in
the north south direction due to the high winds. A video was taken of this phenomena and was discussed
in the Team Cable meeting. It should be noted that the suspender rope separators have not been installed
yet. Also while checking the status of the Hinge A pipe beam longitudinal adjustment the SAS and Skyway
bridges were seen and felt moving in the vertical direction due to the strong winds.

- Attended to other office work such as restoring Lotus Notes, setting an appointment for the State truck
PM/routine maintenance.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 1ddrRptbyBidItem


